

a new Council of Europe regional project supporting National Anti-corruption Strategy of Moldova

Output 1

Institutional mechanism to coordinate, manage and monitor the Strategy and Action Plan in place and functioning

UPCOMING ACTIVITIES

ACTIVITY 1.2

Activity:	Description:	Date
1.2	Assist CCCEC and Monitoring Group in commissioning of a survey on the public perception and attitude towards corruption as well as the attitude towards the CCCEC and other anticorruption bodies	June 2005

ACTIVITY 1.3

Activity:	Description:	Date
1.3	Assist CCCEC and Monitoring Group in the preparation of a report on the progress made and the problems encountered in the implementation of the Anti-corruption Strategy and the Action Plan, including proposals for an update of the Action Plan	November 2005
Other	Assist CCCEC and Monitoring Group in the organisation of a national anti- corruption conference to review progress made, update the Action Plan, ensure political commitment and public support to the anti-corruption Strategy	December 2005